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• Operational issues: 
o DR1: scroll pump has been tested and is ready to go. 
o Cavities should be ready to be installed next Monday. 
o We should aim to be ready for the DR1 cooldown by the end of next week. 
o DR2: waiting for an electrical scan on the wall for installation of brackets. 
o Location of electronics racks for DR2 is under discussion. 
o Roman is still trying to figure out how to certify instruments that come w/o NRTL 

approval tag, e.g., LakeShore meters. 
o There was a discussion on what documents/records to store where: Redmine vs. DocDB 

vs. Teamcenter vs. Q-drive. DocDB seems to be appropriate for text documents like 
preprints, specifications, presentations, instructions, etc. We will continue to utilize 
Redmine for operational issues, elog, DR run records. The run records could be 
automatically copied to Q-drive for convenience of those who are not familiar with 
Redmine. Teamcenter is used for all mechanical drawings and should be used for 
electrical drawings as well. 


